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A number of existing DMRB documents together with elements 
of the Interim Guidelines for Pavement & Maintenance Works 
have been combined into a more user friendly format to provide 
concise guidance for pavement renewal works  across the 
National road network in Ireland.  Three new documents will be 
issued:
 NRA HD30/14 Pavement Asset Repair and Renewal –

Scheme Approval: Sets out the procedures , document 
requirements and approval gateways.

 NRA HD31/14 Pavement Assessment, Repair and Renewal 
Principles ‐ Incorporates information from UK HD 29, HD 
30 and HD31 appropriate to Irish conditions. Technical 
document setting out guidelines for  the investigation of 
pavement  deterioration and  appropriate renewals.

 HD37/99 Bituminous Surfacing Materials and Techniques –
Provides information on the selection and use of 
bituminous surfacing materials, including surface dressing 
– under preparation.

Design Standards for Pavement Renewal Works
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NRA HD30

Pavement Asset Repair and 
Renewal – Scheme Approval

NRA Guidelines for Network Pavement Renewal Works



Pavement Repair and Renewal Process
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Selection of Candidate Schemes
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NRA NM analysis of Pavement Asset Management System  
to set priorities for Network maintenance and to select 
the priority PARR Schemes for implementation. 

NRA NM analysis of Pavement Asset Management System  
to set priorities for Network maintenance and to select 
the priority PARR Schemes for implementation. 

NRA NM identifies potential interventions and 
treatments.
NRA NM identifies potential interventions and 
treatments.

NRA NM requests the development of a PARR Scheme 
by the Implementation Authority confirming the cause 
of the deterioration and the objectives of the proposed 
intervention.

NRA NM requests the development of a PARR Scheme 
by the Implementation Authority confirming the cause 
of the deterioration and the objectives of the proposed 
intervention.



Data Collection

NRA Guidelines for Network Pavement Renewal Works

Implementation Authority carries out a desk study and 
reviews PAMS Data.
Implementation Authority carries out a desk study and 
reviews PAMS Data.

Designer walks over site and prepares a Visual 
Inspection Report.
Designer walks over site and prepares a Visual 
Inspection Report.

Requirements for scheme level surveys are established 
and procured,  which may include FWD, GPR, Coring, 
DCP, Laboratory Testing, CBR, Trial Pits.

Requirements for scheme level surveys are established 
and procured,  which may include FWD, GPR, Coring, 
DCP, Laboratory Testing, CBR, Trial Pits.



Pavement Asset Repair and Renewal (PARR) Proposal – Key Elements
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GATEWAY NO 1: NRA NM APPROVAL OF THE PARR PROPOSAL AND CONSENT TO PROCEED TO 
PROCUREMENT

Submit to NRA NM (MF2 & AF1)

Cost Estimates (MF1)

Outline  Design

Optioneering

Objectives of PARR Proposal

Scheme Level Surveys

Data from PAMS



Pavement Asset Repair and Renewal (PARR) Proposal – Exceptions
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Schemes Classified as Minor 
Improvement Schemes 
under NRA TA 85/13

• Schemes which 
include any significant 
geometric changes 

• Road widening works
• Overlays greater than 
200mm thick

• Removal of adverse 
camber

• Junction widening 
works

Emergency Pavement 
Repairs

• PARR schemes which 
need to be carried out 
quickly in response to 
emergencies

• May follow 
unexpected rapid 
deterioration of the 
pavement

Isolated Pavement 
Repairs

• Small or isolated 
pavement repairs

• Not exceeding 
€50,000 in cost or

• Not exceeding 375m2



Procurement – NRA RM Consent to Tender ‐ Gateway No 2
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Implementation Authority will propose an appropriate 
method of procurement and shall agree with the NRA 
RM.

Implementation Authority will propose an appropriate 
method of procurement and shall agree with the NRA 
RM.

Implementation Authority prepares detailed design and 
Tender Documents.
Implementation Authority prepares detailed design and 
Tender Documents.

GATEWAY NO 2: NRA RM CONSENT TO TENDER.GATEWAY NO 2: NRA RM CONSENT TO TENDER.



Procurement – NRA RM Consent to Contract  ‐ Gateway No 3
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Implementation Authority invites pricing / 
resource management plan.
Implementation Authority invites pricing / 
resource management plan.

Implementation Authority reviews submission and 
prepares Tender Report.
Implementation Authority reviews submission and 
prepares Tender Report.

GATEWAY NO 3: NRA RM CONSENT TO CONTRACT.GATEWAY NO 3: NRA RM CONSENT TO CONTRACT.



Monitoring of Pavement Repair and Renewal Works

NRA Guidelines for Network Pavement Renewal Works

Issue notice to successful tenderers and complete pre‐
construction check of documentation.

Monitoring of construction.

Notification to NRA RM concerning delays and cost 
increases. Notification to NRA NM of any proposed 
scope changes.



Close Out Report
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Final Account

Record Drawings/Safety 
File

Close Out Report

GATEWAY NO 4: APPROVAL 
BY NRA RM AND REPORT 
SUBMITTED TO NRA NM



NRA HD31

Pavement Asset Repair and Renewal 
Principles
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HD31 Pavement Asset Repair and Renewal ‐ Principles
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Data Collection

Review of data from 
the NRA Pavement 

Management 
System(Chapter 2)

Visual Inspection 
Report (Chapter 3)

Scheme Level 
Surveys and 
Investigations 
(Chapter 4)

Pavement Asset 
Repair and Renewal 

Proposal

Interpretation and 
Analysis of Data 
(Chapter 5)

Pavement Surface 
Treatment Options 

(Chapter 6)

Structural 
Strengthening of the 

Pavement 
(Chapter 7)

Pavement Drainage 
(Chapter 8)



Review of Data from the NRA Pavement Asset Management System
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Visual Inspection Report
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Visual 
Inspection 
Report

Review 
information 
from PAMS

Photographs

Visual 
Inspection of 
Carriageway

Road 
Drainage 

Services and 
Utilities

Traffic



Scheme Level Surveys and Investigations
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Design the structural 
strengthening of the 

pavement - See 
Chapter 7

Carry out trial pits 
and laboratory testing 
of unbound materials  

Carry out GPR survey 
and coring of the 

pavement 

Yes

Design pavement 
surface treatment 

options - See Chapter 6

Does the pavement 
require immediate 

structural 
strengthening ?

Are there issues 
related to poor 
sub-grade or 
settlement ?

Recommend future 
maintenance strategy

No

No

No

Does the 
pavement exhibit 

structural distress 
or rutting?

Carry out Falling 
Weight Deflectometer 

Survey

Carry out Investigation 
of existing drainage -

See Chapter 8

Carry out GPR survey, 
coring and DCP testing 

of the pavement 

Yes

Yes



Interpretation and Analysis of Data
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Assess and correlate the information to identify the 
source of the pavement defect.

 Set out data in chainage order.

 Consider correlation between project level surveys 
and PAMS data.

 Consider skidding resistance.

 Consider the factors affecting the layer stiffness of 
the material.

 Decide whether pavement surface treatments or 
structural strengthening of the pavement is 
required.



Pavement Surface Treatment Options
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Consider structural 
strengthening of the 

pavement - see Chapter 7

Yes

No
Are the pavement 

foundation and layers 
sound and able to 

provide an adequate 
design life ?

Are surface 
repairs adequate 
or is resurfacing 

required ?

Surface
Repairs

Options to be 
considered include:

Crack Sealing
Patching

Retexturing
Trench 

Reinstatements

Resurfacing

Options to be 
considered include:
Hot Rolled Asphalt

Microsurfacing
Porous Asphalt 

Repairs
Polymer Modified 

Stone Mastic 
Asphalt

Surface Dressing



Options for Structural Strengthening of the Pavement
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Overlays

Requires removal of 
surface course and 
replacement with overlay.
Needs careful 
consideration of 
constraints.
Need to raise up 
containment barriers and 
drainage gullies and 
manholes.
Suitable for use on rural 
roads with few constraints.

Inlays/Partial Reconstruction

Replacement of existing 
bituminous layers with a 
higher grade material.
No increase in the depth of 
pavement.
Suitable for use in areas 
where there are significant 
constraints e.g urban 
areas.

Whole Pavement Reconstruction

Reconstruction of the 
entire bituminous 
pavement.
May require increased 
traffic management during 
lane closures.
Suitable for pavements 
with poor bound layers but 
with a sound sub‐grade.

Sub‐base Substitution

Replacement of an 
unbound sub‐base with 
bituminous material when 
the thickness of 
bituminous material 
cannot achieve the 
required design life.

Low Energy Recycling

Cold in place recycling of 
the pavement with 
additives being added to 
the mix to achieve an 
acceptable pavement 
structure.
Requires complete road 
closure.
Suitable for legacy 
pavements carrying less 
than 5 MSA.



Pavement Drainage
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Lack of 
Effective 
Drainage

Saturated 
foundation 
conditions can 
weaken pavement.
Pumping action as 
vehicles pass over 
pavement.
Freeze thaw cycle 
weakens pavement 
during the winter 
months.

Investigation 

Consider 
surrounding terrain. 
Carry out inspection 
of drainage and 
check for blockages.
If required carry out 
CCTV Survey.
Check filter drainage 
for clogging.

Outfalls

Ensure outfalls are 
properly positioned.
Ensure outfalls are 
clear. 
Ensure drainage 
gripes are clear. 

Maintenance  
of Drainage

Ensure that 
proposed drainage 
can be properly 
maintained.
Refer to the NRA 
Drainage Manual 
(Under preparation)



 A Holistic approach to network pavement 
renewal works.

 Detailed guidance is provided for each stage of 
the process.

 Requires the preparation of a PARR Report 
setting out the reasons for the choice of the 
pavement solution.

 Requires a Close Out Report to be prepared to 
ensure that all the required documentation is 
submitted by the Contractor.

 NRA HD30 sets out the process to be followed.

 NRA HD31 provides technical guidance. 

Summary
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